
CAPITAL IMPROVEMENT PROGRAM 
MIDDLE BEACH PROJECTS 

 
 
COLLINS AVENUE - LINCOLN ROAD TO 26TH STREET     (Middle Beach (shared with South Beach), City 
Center) 
PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT 
FDOT City of Miami Beach 
 
DESIGN FIRM CONTRACTOR 
TBA TBA 
 
PROJECT TYPE FUNDING PROGRAM(S): 
FDOT Projects   
 
QUARTERLY STATUS   FINISHED 
The project is to construct Collins Avenue from Lincoln Road to 26th Street in two phases. 
Phase II-a is from Lincoln Road to just north of 21st Street, with construction from April to 
December 2001. Phase II-b is from just north of 21st Street to 26th Street, with construction 
from April to October 2002. 
_____________________________________________________________________________________________________________________ 
 
PUBLIC WORKS FACILITY     (Middle Beach, Bayshore) 
PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT 
URS Construction Services City of Miami Beach 
 
DESIGN FIRM CONTRACTOR 
TBA TBA 
 
PROJECT TYPE FUNDING PROGRAM(S): 
Public Facility Projects  G.O. Bond - Neighborhood, Parks 
 
QUARTERLY STATUS   PLANNING 
Public Works renovation includes: renovation of 20,000 sq. ft. facility, 5,000 sq. ft. expansion, 
ADA compliance, access road, environmental remediation, paving, drainage, lighting, 
parking, and fueling facility for City vehicles. 
_____________________________________________________________________________________________________________________ 
 
40TH STREET STREETSCAPE - BAYSHORE PHASE V     (Middle Beach, Bayshore) 
PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT 
Hazen & Sawyer City of Miami Beach 
 
DESIGN FIRM CONTRACTOR 
CH2M Hill TBA 
 
PROJECT TYPE FUNDING PROGRAM(S): 
Neighborhood Improvement Projects  G.O. Bond - Neighborhoods 
 
QUARTERLY STATUS   DESIGN 
The 40th Street Streetscape is Phase V Scope of Bayshore Neighborhood Improvements 
and may include: street resurfacing; curb and gutter restoration or upgrades; repair, 
extension, or widening of sidewalks to provide continuous pedestrian ways; street lighting 
upgrades to correct deficiencies; enhanced landscaping within the street right-of-way; 
entryway features and enhanced street signage; improved on-street parking; and streetscape 
design to provide buffer between residential and commercial uses. 
_____________________________________________________________________________________________________________________ 
 
BAYSHORE NEIGHBORHOOD IMPROVEMENTS - PHASES I, II & III (EAST OF GOLF COURSE, LOWER 
NORTH BAY ROAD, FLAMINGO DRIVE)     (Middle Beach, Bayshore) 
PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT 
Hazen & Sawyer City of Miami Beach 
 
DESIGN FIRM CONTRACTOR 
CH2M Hill TBA 
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PROJECT TYPE FUNDING PROGRAM(S): 
Neighborhood Improvement Projects  G.O. Bond - Neighborhoods; Stormwater; Water & Sewer 
 
QUARTERLY STATUS   DESIGN 
Area-wide street improvement may include: street resurfacing; swale restoration; repair of 
sidewalks; street lighting upgrades to correct deficiencies and provide pedestrian lighting; 
enhanced landscaping within the street right-of-way; Phase I scope is the area to the east of 
the Golf Course. Phase II scope is Lower North Bay Road. Phase III scope is Flamingo Drive. 
The project is integrated with waterline replacements in the Phase II and Phase III areas, and 
with drainage improvements to Basins 80, 81, 85, 72, and 72 per Stormwater Master Plan.  
For more information visit the Right of Way Program website at  www.cmbprojects.com 
_____________________________________________________________________________________________________________________ 
 
LAKE PANCOAST STREETSCAPE - BAYSHORE PHASE IV     (Middle Beach, Bayshore) 
PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT 
Hazen & Sawyer City of Miami Beach 
 
DESIGN FIRM CONTRACTOR 
CH2M Hill TBA 
 
PROJECT TYPE FUNDING PROGRAM(S): 
Neighborhood Improvement Projects  G.O. Bond - Neighborhoods 
 
QUARTERLY STATUS   DESIGN 
This project is Phase IV Scope of Bayshore Neighborhood Improvements and may include: 
street resurfacing; curb and gutter restoration or upgrades; repair, extension, or widening of 
sidewalks to provide continuous pedestrian ways; street lighting upgrades to correct 
deficiencies; enhanced landscaping within the street ROW; entryway features and enhanced 
street signage; traffic calming; and improved on-street parking. It is coordinated with the 
Flamingo water main rehabilitation, for which the Series 2000 Water and Sewer Bond funding 
is listed under Bayshore Phase III. 
_____________________________________________________________________________________________________________________ 
 
PARKS MAINTENANCE FACILITY     (Middle Beach, Bayshore) 
PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT 
City of Miami Beach City of Miami Beach 
 
DESIGN FIRM CONTRACTOR 
Bermello & Ajamil Phase II-Trintec Construction 
 
PROJECT TYPE FUNDING PROGRAM(S): 
Public Facility Projects  G.O. Bond - Neighborhoods, Parks 
 
QUARTERLY STATUS   DESIGN 
This project is the renovation of the Parks Maintenance facility on North Meridian Avenue, 
includes renovation of building and greenhouse, security lighting, screening landscape, and 
new employee lot. 
_____________________________________________________________________________________________________________________ 
 
SUNSET ISLANDS 3 & 4 UNDERGROUNDING     (Middle Beach, Bayshore) 
PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT 
City of Miami Beach City of Miami Beach 
 
DESIGN FIRM CONTRACTOR 
City of Miami Beach Parks TBA 
 
PROJECT TYPE FUNDING PROGRAM(S): 
Utility Improvement Projects  Special Assessment District Petition filed 
 
QUARTERLY STATUS   DESIGN 
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The project is to relocate FPL, Charter and Bell South above ground utilities to below ground 
locations and at grade transformers. This project will be paid by area residents, who have 
requested a Special Assessment District be formed for this purpose. 
_____________________________________________________________________________________________________________________ 
 
SUNSET ISLANDS ENHANCEMENT - BAYSHORE PHASE VI     (Middle Beach, Bayshore) 
PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT 
Hazen & Sawyer City of Miami Beach 
 
DESIGN FIRM CONTRACTOR 
CH2M Hill TBA 
 
PROJECT TYPE FUNDING PROGRAM(S): 
Neighborhood Improvement Projects  G.O. Bond - Neighborhoods; Stormwater; Water & Sewer 
 
QUARTERLY STATUS   DESIGN 
This project is Phase VI Scope of Bayshore Neighborhood Improvements and may include: 
street resurfacing and coordinated water line replacement and upgrades to storm water 
drainage. Two elements, the 29th Street Entrance Enhancement and the Sunsets III and IV 
Beautification were removed from the project scope into separate projects. 
_____________________________________________________________________________________________________________________ 
 
SUNSET ISLANDS III & IV BEAUTIFICATION     (Middle Beach, Bayshore) 
PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT 
City of Miami Beach City of Miami Beach 
 
DESIGN FIRM CONTRACTOR 
TBA TBA 
 
PROJECT TYPE FUNDING PROGRAM(S): 
Neighborhood Improvement Projects  G.O. Bond - Neighborhoods 
 
QUARTERLY STATUS   DESIGN 
This project  includes the planting of specimen palm trees, assorted hedge materials and 
ground covers, irrigation, and landscape up-lighting, as well as additional enhancements 
such as a new island entry sign(s) or other improvements. Plan is a result of a number of 
work sessions and meetings with the Sunset III and IV HOA. 
_____________________________________________________________________________________________________________________ 
 
FIRE STATION NO. 2     (Middle Beach, Bayshore) 
PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT 
City of Miami Beach City of Miami Beach 
 
DESIGN FIRM CONTRACTOR 
STA Group, Todd Tragash TBA 
 
PROJECT TYPE FUNDING PROGRAM(S): 
Public Safety Projects  G.O. Bond - Fire Safety 
 
QUARTERLY STATUS   BID 
Full historic restoration of Fire Station 2 at 2300 Pine Tree Drive includes: renovation, new 
apparatus bays, and living quarters. Project scope includes addition of Emergency 
Operations Center and redesign of the Public Works Yard entrance. 
_____________________________________________________________________________________________________________________ 
 
MIAMI BEACH GOLF CLUB CLUBHOUSE & MAINTENANCE BUILDING     (Middle Beach, Bayshore) 
PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT 
URS Construction Services City of Miami Beach 
 
DESIGN FIRM CONTRACTOR 
REG Architects Tran 
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PROJECT TYPE FUNDING PROGRAM(S): 
Parks and Recreation Improvement Projects  Various 
 
QUARTERLY STATUS   CONSTRUCTION 
New construction of clubhouse, maintenance building, restrooms, and rain shelters. 
_____________________________________________________________________________________________________________________ 
 
SCOTT RAKOW YOUTH CENTER     (Middle Beach, Bayshore) 
PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT 
URS Construction Services City of Miami Beach 
 
DESIGN FIRM CONTRACTOR 
Corradino Group IBLA 
 
PROJECT TYPE FUNDING PROGRAM(S): 
Parks and Recreation Improvement Projects  G.O. Bond - Parks 
 
QUARTERLY STATUS   CONSTRUCTION 
Improvements to the community center per the City of Miami Beach Parks Master Plan, 1996. 
Proposed elements include: new ice rink, reconfigured main entrance to the Youth Center, 
interior renovation and redesign on first floor and mezzanine, locker room renovations, pool 
facility improvements, new ADA-required elevator, and a gymnastics center. 
_____________________________________________________________________________________________________________________ 
 
ALTON ROAD, 20TH STREET & SUNSET DRIVE INTERSECTION     (Middle Beach, Bayshore) 
PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT 
City of Miami Beach City of Miami Beach 
 
DESIGN FIRM CONTRACTOR 
TBA TBA 
 
PROJECT TYPE FUNDING PROGRAM(S): 
Neighborhood Improvement Projects  Reconfigure intersections to increase capacity and reduce cut-through traffic to Lower North Bay 
Road. This project mitigates traffic impacts to the Lower North Bay Road residential community from 20th Street to the Chas 
 G.O. Bond - Neighborhoods 
 
QUARTERLY STATUS   FINISHED 
The purpose of this project is to reconfigure intersections to increase capacity and reduce 
cut-through traffic to Lower North Bay Road.  This project mitigates traffic impacts to the 
Lower North Bay Road residential community from 20th Street to the Chase Avenue 
intersection. 
_____________________________________________________________________________________________________________________ 
 
CHASE AVENUE STREETSCAPE     (Middle Beach, Bayshore) 
PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT 
City of Miami Beach City of Miami Beach 
 
DESIGN FIRM CONTRACTOR 
Savino & Miller TBA 
 
PROJECT TYPE FUNDING PROGRAM(S): 
Neighborhood Improvement Projects  G.O. Bond - Neighborhoods 
 
QUARTERLY STATUS   FINISHED 
Originally restoration of landscaping and irrigation systems along the Bayshore Golf Course 
(Chase Avenue) as mitigation for the impacts of burying FPL transmission line. Project was 
expanded to include landscaping along the north side of Chase Avenue from Alton to 34th 
Street , and along 34th Street from Chase to just west of Prairie Avenue. Landscaping design 
coordinated with Bayshore Golf Course and DERM determinations. 
_____________________________________________________________________________________________________________________ 
 



CAPITAL IMPROVEMENT PROGRAM 
MIDDLE BEACH PROJECTS 

 
 
ISLAND VIEW PARK     (Middle Beach, Bayshore) 
PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT 
City of Miami Beach City of Miami Beach 
 
DESIGN FIRM CONTRACTOR 
REG Trintec 
 
PROJECT TYPE FUNDING PROGRAM(S): 
Parks and Recreation Improvement Projects  G.O. Bond - Parks 
 
QUARTERLY STATUS   FINISHED 
Improvements to the 3.43-acre neighborhood park per the City of Miami Beach Parks Master 
Plan, 1996. Proposed elements include: additional security lighting, park entry, new 
playground surfacing, tot lot renovation, signage, park furnishings, landscaping, irrigation, 
and decorative fencing. 
_____________________________________________________________________________________________________________________ 
 
MIAMI BEACH GOLF CLUB GOLF COURSE RENOVATION     (Middle Beach, Bayshore) 
PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT 
URS Construction Services City of Miami Beach 
 
DESIGN FIRM CONTRACTOR 
Arthur Hills/Steve Forrest, Inc. TBA 
 
PROJECT TYPE FUNDING PROGRAM(S): 
Parks and Recreation Improvement Projects  Golf Revenue Bond 
 
QUARTERLY STATUS   FINISHED 
Renovation of Bayshore Golf Course, including new construction at the clubhouse, 
maintenance building, cart barn, restrooms, and rain shelters. Golf Course includes 
landscape, irrigation, environmental remediation, and tennis court enhancements. 
_____________________________________________________________________________________________________________________ 
 
SUNSET ISLANDS 29TH STREET ENTRANCE ENHANCEMENT     (Middle Beach, Bayshore) 
PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT 
City of Miami Beach City of Miami Beach 
 
DESIGN FIRM CONTRACTOR 
City of Miami Beach City of Miami Beach 
 
PROJECT TYPE FUNDING PROGRAM(S): 
Neighborhood Improvement Projects  G.O. Bond - Neighborhoods 
 
QUARTERLY STATUS   FINISHED 
The addition of a 3rd lane at the 29th Street entrance guardhouse for Sunset Islands I and II. 
_____________________________________________________________________________________________________________________ 
 
17TH STREET FORCE MAIN     (Middle Beach, City Center) 
PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT 
City of Miami Beach City of Miami Beach 
 
DESIGN FIRM CONTRACTOR 
TBA TBA 
 
PROJECT TYPE FUNDING PROGRAM(S): 
Utility Improvement Projects  Water and Sewer 
 
QUARTERLY STATUS   PLANNING 
Extension of 30" force main along 17th Street from Meridian Court to Michigan Avenue. 
_____________________________________________________________________________________________________________________ 
 
CITY CENTER RIGHT OF WAY IMPROVEMENT PROJECT     (Middle Beach, City Center) 
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PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT 
Hazen & Sawyer City of Miami Beach 
 
DESIGN FIRM CONTRACTOR 
TBA TBA 
 
PROJECT TYPE FUNDING PROGRAM(S): 
Neighborhood Improvement Projects  RDA City Center TIF 
 
QUARTERLY STATUS   PLANNING 
Area-wide street improvement may include: street resurfacing;  repair of sidewalks;  
enhanced landscaping within the street right-of-way integrated with  waterline replacements 
and drainage upgrades. The Request for Qualifications for Professional Services for the 
Project was issued in September 2003. 
_____________________________________________________________________________________________________________________ 
 
COLLINS PARK     (Middle Beach, City Center) 
PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT 
URS Construction Services City of Miami Beach 
 
DESIGN FIRM CONTRACTOR 
Stern Architects TBA 
 
PROJECT TYPE FUNDING PROGRAM(S): 
Parks and Recreation Improvement Projects  G.O. Bond - Parks 
 
QUARTERLY STATUS   PLANNING 
Renovation and redesign of Collins Park on the west side of Collins Avenue per Cultural 
Campus Master Plan after the demolition of the existing library.  The renovation to the 21st 
Street Parking Lot and the Collins Park Cultural Area Streetscape will be coordinated with 
this project. 
_____________________________________________________________________________________________________________________ 
 
CULTURAL CAMPUS STREETSCAPE - PHASE II     (Middle Beach, City Center) 
PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT 
City of Miami Beach City of Miami Beach 
 
DESIGN FIRM CONTRACTOR 
TBA TBA 
 
PROJECT TYPE FUNDING PROGRAM(S): 
Neighborhood Improvement Projects   
 
QUARTERLY STATUS   PLANNING 
Streetscape improvements to support the completion of the Cultural Campus. Phase II 
includes: 21st and 22nd Street from Liberty Avenue to Collins Avenue; 23rd Street from Park 
Avenue to Collins Avenue; Liberty Avenue segments not completed in Phase I are also 
included; 23rd Street  design and construction to be coordinated with 23rd Street  
realignment project. 
_____________________________________________________________________________________________________________________ 
 
COLLINS AVENUE WATER LINE RELOCATION     (Middle Beach, City Center) 
PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT 
City of Miami Beach City of Miami Beach 
 
DESIGN FIRM CONTRACTOR 
City of Miami Beach TBA 
 
PROJECT TYPE FUNDING PROGRAM(S): 
Utility Improvement Projects   
 
QUARTERLY STATUS   FINISHED 
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The project is to relocate (lower) utilities and to upgrade/replace existing 6" water main to 
serve new construction and existing uses. Project will be in two phases: Phase II-a is from 
Lincoln Road to 21st Street, Phase II-b is from 21st Street to 26th Street . Project is 
coordinated with other work on Collins Avenue. 
_____________________________________________________________________________________________________________________ 
 
LA GORCE NEIGHBORHOOD IMPROVEMENTS     (Middle Beach, La Gorce) 
PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT 
Hazen & Sawyer City of Miami Beach 
 
DESIGN FIRM CONTRACTOR 
Reynolds, Smith, Hills TBA 
 
PROJECT TYPE FUNDING PROGRAM(S): 
Neighborhood Improvement Projects  G.O. Bond - Neighborhoods; Stormwater 
 
QUARTERLY STATUS   DESIGN 
Area-wide street improvement may include: street resurfacing; swale restoration; repair of 
sidewalks; street lighting upgrades to correct deficiencies and provide pedestrian lighting; 
enhanced landscaping within the street right-of-way; and entryway features. This project  also 
has drainage improvements to Basin 103 and Basin 117 per Stormwater Master Plan and 
rear easement waterline relocation 
_____________________________________________________________________________________________________________________ 
 
LA GORCE/PINE TREE DRIVE LANDSCAPING     (Middle Beach, La Gorce) 
PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT 
City of Miami Beach City of Miami Beach 
 
DESIGN FIRM CONTRACTOR 
Vanasse & Daylor TBA 
 
PROJECT TYPE FUNDING PROGRAM(S): 
Landscape Projects   
 
QUARTERLY STATUS   BID 
Landscaping to complement MDC PW traffic calming project on Pine Tree Drive and La 
Gorce Drive. 
_____________________________________________________________________________________________________________________ 
 
LA GORCE ISLAND IMPROVEMENTS     (Middle Beach, La Gorce) 
PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT 
City of Miami Beach City of Miami Beach 
 
DESIGN FIRM CONTRACTOR 
TBA Tip Top Tree 
 
PROJECT TYPE FUNDING PROGRAM(S): 
Neighborhood Improvement Projects  G.O. Bond - Neighborhoods 
 
QUARTERLY STATUS   FINISHED 
Addition of Royal Palms with new Royal Palms of 45 ft. gray bark height. 
_____________________________________________________________________________________________________________________ 
 
FISHER PARK     (Middle Beach, La Gorce) 
PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT 
City of Miami Beach City of Miami Beach 
 
DESIGN FIRM CONTRACTOR 
REG Phase 1-Regosa Engineering 
Phase II-Trintec Construction 
 
PROJECT TYPE FUNDING PROGRAM(S): 



CAPITAL IMPROVEMENT PROGRAM 
MIDDLE BEACH PROJECTS 

 
 
Parks and Recreation Improvement Projects  G.O. Bond - Parks 
 
QUARTERLY STATUS   FINISHED 
Renovation of the 2.01-acre park per 1996 City of Miami Beach Parks Master Plan, including: 
gated park entry, security lights, new tot lot, signage, landscape, irrigation, fencing, and 
parking on Delaware Avenue. GO Bond components include security lighting and perimeter 
steel picket fencing. 
_____________________________________________________________________________________________________________________ 
 
LA GORCE PARK     (Middle Beach, La Gorce) 
PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT 
City of Miami Beach City of Miami Beach 
 
DESIGN FIRM CONTRACTOR 
REG Trintec 
 
PROJECT TYPE FUNDING PROGRAM(S): 
Parks and Recreation Improvement Projects  G.O. Bond - Parks 
 
QUARTERLY STATUS   FINISHED 
Renovation of the 0.75-acre mini park per 1996 City of Miami Beach Parks Master Plan, 
including: gated park entry, security lights, new tot lot, signage, landscape, and irrigation. 
_____________________________________________________________________________________________________________________ 
 
ALTON ROAD CORRIDOR ENHANCEMENTS     (Middle Beach, La Gorce, Nautilus and Bayshore) 
PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT 
City of Miami Beach City of Miami Beach 
 
DESIGN FIRM CONTRACTOR 
Corradino Group TBA 
 
PROJECT TYPE FUNDING PROGRAM(S): 
Neighborhood Improvement Projects  G.O. Bond - Neighborhoods 
 
QUARTERLY STATUS   PLANNING 
Operational improvements to mitigate traffic impacts along Alton Road from 63rd Street to 
Michigan Avenue with traffic calming improvements that may include: landscaping and 
irrigation, lighting improvements, pavement restoration/improvements, curb and gutter 
improvements, roadway markings, signage, signal improvements, bicycle facilities, and/or 
traffic calming structures.  This is Municipal Mobility Plan Project #14 and #24 
_____________________________________________________________________________________________________________________ 
 
NAUTILUS NEIGHBORHOOD IMPROVEMENTS     (Middle Beach, Nautilus) 
PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT 
Hazen & Sawyer City of Miami Beach 
 
DESIGN FIRM CONTRACTOR 
Reynolds, Smith, Hills TBA 
 
PROJECT TYPE FUNDING PROGRAM(S): 
Neighborhood Improvement Projects  G.O. Bond - Neighborhoods; Stormwater; Water & Sewer 
 
QUARTERLY STATUS   DESIGN 
Area-wide street improvement may include: street resurfacing; swale restoration; repair of 
sidewalks; street lighting upgrades to correct deficiencies and provide pedestrian lighting; 
enhanced landscaping within the street ROW; and entryway features. Phase I scope is 
Nautilus West and Phase II scope is Orchard Park. The project is integrated with waterline 
replacements throughout the Phase II area, and with drainage improvements to Basins 92, 
97, 98, and 99 per Stormwater Master Plan.  Two elements of this project, the 42nd Street 
Streetscape and the sidewalk on Pine Tree Drive from 46th to 47th Street, were removed 
from scope into separate projects. 
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_____________________________________________________________________________________________________________________ 
 
41ST STREET BRIDGES     (Middle Beach, Nautilus) 
PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT 
City of Miami Beach City of Miami Beach 
 
DESIGN FIRM CONTRACTOR 
Consul-Tech Eng. TBA 
 
PROJECT TYPE FUNDING PROGRAM(S): 
Neighborhood Improvement Projects   
 
QUARTERLY STATUS   BID 
The Project is in two phases  and involves sidewalks, pavers, landscaping, irrigation, lighting 
along 41st Street. Phase I is from Alton Road to Indian Creek Waterway (Pine Tree Drive), 
not including the bridges. Phase II is on the bridges over Biscayne Waterway and Indian 
Creek Waterway. 
_____________________________________________________________________________________________________________________ 
 
MUSS PARK     (Middle Beach, Nautilus) 
PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT 
City of Miami Beach City of Miami Beach 
 
DESIGN FIRM CONTRACTOR 
REG TBA 
 
PROJECT TYPE FUNDING PROGRAM(S): 
Parks and Recreation Improvement Projects  G.O. Bond - Parks 
 
QUARTERLY STATUS   BID 
Renovation of the 3.65-acre park per 1996 City of Miami Beach Parks Master Plan, including: 
renovation of recreation building, new tot lot equipment, signage, park furnishings, 
landscaping, irrigation, and court lighting. 
_____________________________________________________________________________________________________________________ 
 
42ND STREET STREETSCAPE     (Middle Beach, Nautilus) 
PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT 
City of Miami Beach City of Miami Beach 
 
DESIGN FIRM CONTRACTOR 
E.N. Bechamps Tropix Construction 
 
PROJECT TYPE FUNDING PROGRAM(S): 
Neighborhood Improvement Projects  G.O. Bond - Neighborhoods 
 
QUARTERLY STATUS   CONSTRUCTION 
42nd Street Streetscape is to provide a buffer between residences to north and commercial 
uses to the south. It includes sidewalk, curb and gutter, paving, street markings, 
landscaping,and minor drainage modifications. 
_____________________________________________________________________________________________________________________ 
 
PINE TREE PARK     (Middle Beach, Nautilus) 
PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT 
City of Miami Beach City of Miami Beach 
 
DESIGN FIRM CONTRACTOR 
Bermello & Ajamil TBA 
 
PROJECT TYPE FUNDING PROGRAM(S): 
Parks and Recreation Improvement Projects  G.O. Bond - Parks 
 
QUARTERLY STATUS   FINISHED 
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Renovation of the 7.75-acre park per 1996 City of Miami Beach Parks Master Plan, including: 
park signage; landscaping; overseeding; irrigation; renovation of parking area; repair wall on 
south side; removal of wall on Pine Tree Drive; enhancement of pine tree edge; additional 
security lighting; and resurfacing of pedestrian ways. 
_____________________________________________________________________________________________________________________ 
 
46TH STREET SURFACE LOT     (Middle Beach, Oceanfront) 
PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT 
City of Miami Beach City of Miami Beach 
 
DESIGN FIRM CONTRACTOR 
TBA TBA 
 
PROJECT TYPE FUNDING PROGRAM(S): 
Parking Improvement Projects  Parking Enterprise 
 
QUARTERLY STATUS   PLANNING 
The project is the conversion of the 46th Street surface lot to a revenue control facility. 
_____________________________________________________________________________________________________________________ 
 
COLLINS AVENUE HOTEL CORRIDOR PARKING GARAGE     (Middle Beach, Oceanfront) 
PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT 
City of Miami Beach City of Miami Beach 
 
DESIGN FIRM CONTRACTOR 
TBA TBA 
 
PROJECT TYPE FUNDING PROGRAM(S): 
Parking Improvement Projects   
 
QUARTERLY STATUS   PLANNING 
Construction of a new 400-space multi-level parking garage at 43rd Street between Collins 
Avenue and Indian Creek Drive. Garage will be fully ADA compliant. Parking capacity to meet 
the needs of hotels south of the Fountainbleu. 
_____________________________________________________________________________________________________________________ 
 
INDIAN CREEK GREENWAY     (Middle Beach, Oceanfront) 
PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT 
City of Miami Beach City of Miami Beach 
 
DESIGN FIRM CONTRACTOR 
TBA TBA 
 
PROJECT TYPE FUNDING PROGRAM(S): 
Neighborhood Improvement Projects  G.O. Bond - Neighborhoods 
 
QUARTERLY STATUS   PLANNING 
Streetscape along the west side of Collins and Indian Creek Drive, including landscape, 
street furniture, irrigation, lighting to create a linear pedestrian park and bikeway along Indian 
Creek from 23rd St and Lake Pancoast to 54th Street. Connects Collins Canal Bikeway and 
North Shore Beachwalk, and constitutes Municipal Mobility Plan Projects #15 and #44. 
_____________________________________________________________________________________________________________________ 
 
OCEAN FRONT NEIGHBORHOOD IMPROVEMENTS - STREET ENDS FROM 23RD TO 44TH STREETS     
(Middle Beach, Oceanfront) 
PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT 
Hazen & Sawyer City of Miami Beach 
 
DESIGN FIRM CONTRACTOR 
EDAW TBA 
 
PROJECT TYPE FUNDING PROGRAM(S): 



CAPITAL IMPROVEMENT PROGRAM 
MIDDLE BEACH PROJECTS 

 
 
Neighborhood Improvement Projects  G.O. Bond - Neighborhoods; Water and Sewer 
 
QUARTERLY STATUS   DESIGN 
Improvements to improve pedestrian comfort and enjoyment for beach access at street ends 
from 25th Street to 43rd.  Restoration includes pedestrian facilities, streetscape restorations, 
lighting, and signage, with additional amount for restrooms.  Scope may include: street 
resurfacing; curb and gutter restoration or upgrades; repair, extension, or widening of 
sidewalks to provide continuous pedestrian ways. 
_____________________________________________________________________________________________________________________ 
 
PALM AND HIBISCUS ISLANDS UNDERGROUNDING     (Middle Beach, Star, Palm & Hibiscus Islands 
Enhancements) 
PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT 
City of Miami Beach City of Miami Beach 
 
DESIGN FIRM CONTRACTOR 
EDAW TBA 
 
PROJECT TYPE FUNDING PROGRAM(S): 
Utility Improvement Projects  Special Assessment District Petition filed 
 
QUARTERLY STATUS   DESIGN 
The project is to relocate FPL, Charter and Bell South above ground utilities to below ground 
locations and at grade transformers. This project will be paid by area residents, who have 
requested a Special Assessment District be formed for this purpose 
_____________________________________________________________________________________________________________________ 
 
BOOSTER PUMP STATION AT 25TH STREET     (Middle Beach, Bayshore) 
PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT 
City of Miami Beach City of Miami Beach 
 
DESIGN FIRM CONTRACTOR 
CDM TBA 
 
PROJECT TYPE FUNDING PROGRAM(S): 
Utility Improvement Projects  Water and Sewer 
 
QUARTERLY STATUS   PLANNING 
The project is the replacement of water storage tanks and Pump Station at 25th Street in 
Public Works Yard area, with two 3 million gallon tanks and a new pump station. 
_____________________________________________________________________________________________________________________ 
 
ROTUNDA RESTORATION PROJECT     (Middle Beach, City Center) 
PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT 
City of Miami Beach City of Miami Beach 
 
DESIGN FIRM CONTRACTOR 
TBA TBA 
 
PROJECT TYPE FUNDING PROGRAM(S): 
Public Facility Projects  RDA 
 
QUARTERLY STATUS   PLANNING 
The Request for Qualifications for Professional Services for the Project was issued in 
October 2003. 
_____________________________________________________________________________________________________________________ 
 
BASS MUSEUM     (Middle Beach, City Center) 
PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT 
City of Miami Beach City of Miami Beach 
 
DESIGN FIRM CONTRACTOR 
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Arata Isozaki/Spillis Candela F&L Construction 
 
PROJECT TYPE FUNDING PROGRAM(S): 
Public Facility Projects  Various 
 
QUARTERLY STATUS   CONSTRUCTION 
The project entails the renovation of 10,000 s.f. existing building and 20,000 s.f. expansion of 
the Bass Museum of Art at 2121 Park Avenue.  This project is coordinated with Regional 
Library and Collins Park improvements as part of the Cultural Campus. 
_____________________________________________________________________________________________________________________ 
 
CONVENTION CENTER IMPROVEMENTS     (Middle Beach, City Center) 
PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT 
URS Construction Service (not all components) City of Miami Beach 
 
DESIGN FIRM CONTRACTOR 
TBA TBA 
 
PROJECT TYPE FUNDING PROGRAM(S): 
Public Facility Projects   
 
QUARTERLY STATUS   CONSTRUCTION 
This project is on-going and includes furniture, fixtures and equipment, roof 
repairs/replacements, purchase of 2-acre staging yard, for Convention Center, installation of 
video information system, energy conservation initiatives, resealing convention center floor as 
expected major maintenance, exterior painting and waterproofing, replacement of doors and 
freight doors, hurricane shutters, lighting controls enhancements, repair and upgrade 
elevators and escalators, installation of exterior and interior signage, interior landscaping at 
the Convention Center, restrooms and ADA improvements, and a communications upgrade. 
_____________________________________________________________________________________________________________________ 
 
MIAMI BEACH REGIONAL LIBRARY     (Middle Beach, City Center) 
PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT 
URS Construction Services City of Miami Beach 
 
DESIGN FIRM CONTRACTOR 
Robert A.M. Stern TBA 
 
PROJECT TYPE FUNDING PROGRAM(S): 
Public Facility Projects  Various 
 
QUARTERLY STATUS   CONSTRUCTION 
Construction of a new  state of the art 42,000 s.f. regional library on 22nd Street in the Collins 
Park Cultural Area. 
_____________________________________________________________________________________________________________________ 
 
JACKIE GLEASON THEATER OF THE PERFORMING ARTS IMPROVEMENTS     (Middle Beach, City 
Center) 
PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT 
URS Construction Service (not all components) City of Miami Beach 
 
DESIGN FIRM CONTRACTOR 
TBA TBA 
 
PROJECT TYPE FUNDING PROGRAM(S): 
Public Facility Projects   
 
QUARTERLY STATUS   ON-GOING 
This project is on-going and includes theater interiors, Porte Cochere, theatrical lighting 
repair, sound improvements and seating riser railing replacement 
_____________________________________________________________________________________________________________________ 
 



CAPITAL IMPROVEMENT PROGRAM 
MIDDLE BEACH PROJECTS 

 
 
CULTURAL CAMPUS PARKING GARAGE - ALTERNATIVE B     (Middle Beach, City Center) 
PROGRAM MANAGEMENT CONSTRUCTION MANAGEMENT 
City of Miami Beach City of Miami Beach 
 
DESIGN FIRM CONTRACTOR 
TBA TBA 
 
PROJECT TYPE FUNDING PROGRAM(S): 
Parking Improvement Projects   
 
QUARTERLY STATUS   HOLD 
Development of an ADA-compliant, 64-space surface parking lot to meet the parking demand 
needs of the Collins Park Cultural Area.  This project is on hold. 
_____________________________________________________________________________________________________________________ 
 


